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RE UPDATESUPDATE ON RUNWAY STATUSSTATU

WE HAVE HAD SOME VERY INTERESTING TIMESTIME AT THE AIRPORT THISTHI WEEKEND THERE IS SOME GOOD

NEWSNEW AND SOME LESSLES GOOD NEWS FIRST OUR COMPLIMENTSCOMPLIMENT TO THE RUNWAY CONTRACTORSCONTRACTOR WHO

MANAGED TO REACH THE WEEKENDSWEEKEND TARGET EARLY THEY WERE DONE BY EARLY SUNDAY EVENING WITH

WORK THAT WAS NOT EXPECTED TO BE COMPLETED UNTIL THE WEE HOURSHOUR OF MONDAY MORNING THEIR

CREWSCREW WORKED EXTREMELY HARD AND WERE VERY PRODUCTIVE

HOWEVER OVER THE WEEKEND ADDITIONAL PAVEMENT SPALLING WITH SERIOUSSERIOU FOD IMPLICATIONSIMPLICATION

WAS IDENTIFIED FURTHER THE VIDEO EXAMINATION OF OUR STORM DRAINAGE SYSTEM IDENTIFIED

NUMEROUSNUMEROU PIPE FAILURESFAILURE IN VARIOUSVARIOU LOCATIONSLOCATION WITHIN THE SAFETY AREA OF THE LONG RUNWAY AND

THESE PIPESPIPE NEED TO BE REPLACED WORK BEGAN ON THAT OVER THE WEEKEND IT IS SCHEDULED TO BE

COMPLETED BY FRIDAY THE STORM DRAINAGE SYSTEM WORK IS BEING PERFORMED CONCURRENTLY WITH

THE PAVEMENT REHABILITATION

THEREFORE THE FOLLOWING IS THE CURRENTLY PROJECTED SCHEDULE IT IS

WEATHER DEPENDENT RAINY CONDITIONSCONDITION MAY CAUSE FURTHER
DELAYS

AS PROJECTED RUNWAY 13R131L WILL REOPEN ON MONDAY MORNING MARCH 12 2001
AT 700 AM WITH 4200 FEET LENGTH AVAILABLE FOR SOUTH FLOW AT CURRENT POSTED

WEIGHTSWEIGHT

ALSO AS PROJECTED RUNWAY 13R131L WILL CLOSE AGAIN TUESDAY MORNING MARCH 13

2001 AT 700 AM FOR 48 HOURS

RUNWAY 13R31L WILL REOPEN ON THURSDAY MORNING MARCH 15 2001 AT 700 AM
WITH APPROXIMATELY 5200 FEET AVAILABLE AND

ON FRIDAY MORNING MARCH 16 2001 AT 700 AM WE HOPE TO OPEN RUNWAY
13R31L WITH THE FULL 10000 FEET OF PAVEMENT AVAILABLE

WE WILL SEND OUT ANOTHER FAX AND EMAIL ON TUESDAY EVENING TO UPDATE YOU ON THE STATUSSTATU AT THAT

TIME AND LET YOU KNOW WHAT TO EXPECT AS THE WEEK PROGRESSES WE ARE STILL RESERVING THE RIGHT
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TO HAVE FURTHER UPDATESUPDATE AND WORK TO COMPLETE THE
PROJECT THROUGH THE DURATION OF NEXT WEEK

THOUGH OUR GOAL REMAINSREMAIN TO GET ALL WORK COMPLETED AND FULL RUNWAY RECOVERY BY SUNDAY
MARCH 18 2001 AT THE LATEST IF WE CAN DO THISTHI WE WILL HAVE TAKEN MAXIMUM OF 18 DAYSDAY 2
12 WEEKSWEEK TO GET BACK IN FULL SERVICE WE FULLY APPRECIATE WHAT THISTHI IS DOING TO YOUR
BUSINESSESBUSINESSE AND WE ARE DOING ALL THAT WE CAN TO GET YOU BACK IN SERVICE WITH LUCK IT WILL BE

LESSLES TIME

PLEASE CONTINUE TO CHECK NOTAMSNOTAM FOR EXACT CHANGING DETAILSDETAIL
ON THE WEIGHT LIMITSLIMIT FOR THE SHORT RUNWAY RUNWAY 13L31R AND
FOR CLOSURESCLOSURE OF THE LONG RUNWAY RUNWAY 13R31L

PLEASE CONTINUE TO LEAVE YOUR QUESTIONSQUESTION AND CONCERNSCONCERN WITH OUR RECEPTIONISTSRECEPTIONIST AT 2062967380
OR YOU MAY EMAIL ME AT CYNTHIASTEWARTMETR AND WE WILL CONTINUE TO SEND OUT

UPDATESUPDATE TO ANSWER YOUR QUESTIONSQUESTION AS WE CAN

THANK YOU AGAIN FOR YOUR PATIENCE AND GOOD WILL THROUGHOUT THISTHI DIFFICULT TIME
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